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7.1 Overview 

The GDOT Project Manager is the primary contact point for the LG related to the Plan Development 

Process (PDP). All submittals from the LG to the GDOT will be through the GDOT Project Manager.  

The GDOT Project Manager is responsible for reviews, recommendations, coordinating and 

approvals through the GDOT District, Divisions and Offices. (See Chapter 2.5 for specific project 

activities GDOT retains approval authority).  

The GDOT PDP provides detailed LG Administered Project guidance for planning, programming, 

scheduling, concept development, preliminary design, final design, design guideline variances, 

construction, and project management system. Observing these procedural steps should avoid 

project delays related to project development. 

7.2 The Plan Development Process (PDP)  

The GDOT website for the Plan Development Process is: 

http://www.dot.ga.gov/PS/DesignManuals/DesignGuides 
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